

Communication

Date	2 July 2026
Team ID	XXXXXX
Project Name	Rising Waters
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet	All team members	Discuss daily progress, blockers, and task allocation
2	Progress Update	Weekly	WhatsApp	Team	Share weekly progress against project milestones
3	Issue / Bug Discussion	As Needed	WhatsApp	Concerned members	Resolve technical issues and bugs in real time
4	Stakeholder Review	Bi-Weekly	Zoom	Team	Review progress, gather feedback, and align on scope
5	Final Demo Rehearsal	Once	Google Meet (screen share)	All team members	Practice final demo flow, timing, and Q&A handling
6	Documentation Review	Weekly	Google Docs (comments)	Team	Review and finalize project documentation

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Differing personal schedules made it hard to find a common time to meet	Agreed on a fixed time slot that worked for most/all members
2	Delayed responses when a query was posted in the group chat	Set an informal expectation to respond within a few hours where possible
3	Updates on individual progress weren't always shared consistently	Started giving quick verbal/text updates before/after each session
4	Some back-and-forth needed to align on who was doing what	Clarified roles and tasks through direct discussion when it came up
5	Miscommunication on module integration responsibilities	Clearly mentioned each person's task and shared in the group